Rock Creek
Restoration Project Schedule
2004-2005

Stream Restoration

Current Timeline

Project Design Status| Winter 2003-2004 Spring 2004 | Summer 2004 Fall 2004 Winter 2004-2005 | Spring 2005 Summer 2005 | Fall 2005

Sycamore Creek 100% Construction

Turkey Branch 100%
Construction

Joseph's Branch 100% Permitting

Construction
Coquelin Run 100% Permitting
Upper Rock Creek |100% Permitting

Construction
Alta Vista 60% Designs

Permitting
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Construction

*Project map can be found on page 9

Note: Other projects in Rock Creek are at concept design and will be added to the schedule when final design is scheduled.



Rock Creek
Restoration Project Schedule

2004-2005
Stormwater Management
Current Timeline
Project Design Status Winter 2003-2004 Spring 2004 Summer 2004 Fall 2004 Winter 2004-2005 Spring 2005 Summer 2005 |[Fall 2005
Matthew Henson #1 |100% Permitting
(New Facility) @ Construction
Matthew Henson #2 |100% Permitting
(New Facility) @ Construction
Peppertree 100% Permitting
(Retrofit existing pond) @ Construction
Dunlop 40% Complete Designs
(New Facility) @ Permitting
Construction

Ken Gar 30% Design
(New Facility) @ Permitting

Construction
Olney Oaks 30% Design
(Retrofit existing pond) @ Permitting

Construction
NIH 90% Design
(New Facility) @ Permitting

Construction

*Project map can be found on page 6

Note: Other projects in Rock Creek are at concept design and will be added to the schedule when final design is scheduled.




